

POLICY STATEMENT

District of Maple Ridge

Title: Public-Private Partnerships	Policy No : 5.50 Supersedes: NEW
Authority: <u>Council</u> Approval: <u>April 22, 2003</u>	Effective Date: <u>April 23, 2003</u>
Policy Statement: Public Private Partnerships will be guided by the District's Handbook dated March 25, 2003 and titled "Handbook to Public Private Partnerships."	
Purpose: Public Private Partnerships can serve as a valuable tool, but up-front planning is the key. This handbook will serve as a guideline to ensure that important steps are not missed in the process.	
Definitions: P3: Public Private Partnership.	

PROCEDURE (OPERATING REGULATION)

District of Maple Ridge

Policy Title: Public-Private Partnerships	Policy Number: 5.50 Supersedes No. NEW																						
Authority: Council Approval: <u>April 22, 2003</u>	Effective Date: <u>April 23, 2003</u>																						
1.0 POLICY STATEMENT (adopted): Public Private Partnerships will be guided by the District's Handbook dated March 25, 2003 and titled "Handbook to Public Private Partnerships."																							
2.0 KEY AREAS OF RESPONSIBILITY <table><thead><tr><th>Action to Take</th><th>Responsibility</th></tr></thead><tbody><tr><td>1. Establish a multi-disciplinary Team to guide the project.</td><td>Municipal Council</td></tr><tr><td>2. Appoint the Team's leader.</td><td>Municipal Council</td></tr><tr><td>3. Work with stakeholders such as the business/development community and user groups to produce a preliminary Business Plan, in accordance with Section 1V (i), for Council's consideration.</td><td>The Team</td></tr><tr><td>4. If Council approves the preliminary plan, the Team will produce a detailed Business Plan and a Consultation and Communication Plan as outlined in Section IV (ii) and (iii). These plans will be submitted for Council's consideration.</td><td>The Team</td></tr><tr><td>5. If Council approves the Business Plan and the Consultation Plan, the Team will recommend the "Preferred Partner" to Council, using the process outlined in Section IV Page 10 of the report.</td><td>The Team</td></tr><tr><td>6. If Council approves the Preferred Partners, negotiations will commence, as outlined in Section V.</td><td>The Team</td></tr><tr><td>7. A summary of the salient points of the negotiations will be provided to Council for approval.</td><td>Council</td></tr><tr><td>8. Legal Agreements will be developed, in accordance with Section VI.</td><td>Clerks</td></tr><tr><td>9. Works can be commenced, respecting Section VII.</td><td>Contractors</td></tr><tr><td>10. Progress reports on the construction, contractual, and financial aspects of the project will be provided at least monthly.</td><td>Contractors</td></tr></tbody></table>	Action to Take	Responsibility	1. Establish a multi-disciplinary Team to guide the project.	Municipal Council	2. Appoint the Team's leader.	Municipal Council	3. Work with stakeholders such as the business/development community and user groups to produce a preliminary Business Plan, in accordance with Section 1V (i), for Council's consideration.	The Team	4. If Council approves the preliminary plan, the Team will produce a detailed Business Plan and a Consultation and Communication Plan as outlined in Section IV (ii) and (iii). These plans will be submitted for Council's consideration.	The Team	5. If Council approves the Business Plan and the Consultation Plan, the Team will recommend the "Preferred Partner" to Council, using the process outlined in Section IV Page 10 of the report.	The Team	6. If Council approves the Preferred Partners, negotiations will commence, as outlined in Section V.	The Team	7. A summary of the salient points of the negotiations will be provided to Council for approval.	Council	8. Legal Agreements will be developed, in accordance with Section VI.	Clerks	9. Works can be commenced, respecting Section VII.	Contractors	10. Progress reports on the construction, contractual, and financial aspects of the project will be provided at least monthly.	Contractors	
Action to Take	Responsibility																						
1. Establish a multi-disciplinary Team to guide the project.	Municipal Council																						
2. Appoint the Team's leader.	Municipal Council																						
3. Work with stakeholders such as the business/development community and user groups to produce a preliminary Business Plan, in accordance with Section 1V (i), for Council's consideration.	The Team																						
4. If Council approves the preliminary plan, the Team will produce a detailed Business Plan and a Consultation and Communication Plan as outlined in Section IV (ii) and (iii). These plans will be submitted for Council's consideration.	The Team																						
5. If Council approves the Business Plan and the Consultation Plan, the Team will recommend the "Preferred Partner" to Council, using the process outlined in Section IV Page 10 of the report.	The Team																						
6. If Council approves the Preferred Partners, negotiations will commence, as outlined in Section V.	The Team																						
7. A summary of the salient points of the negotiations will be provided to Council for approval.	Council																						
8. Legal Agreements will be developed, in accordance with Section VI.	Clerks																						
9. Works can be commenced, respecting Section VII.	Contractors																						
10. Progress reports on the construction, contractual, and financial aspects of the project will be provided at least monthly.	Contractors																						